



**YTAHP Technical Work Group Minutes
May 11th 9:30-Noon
Kittitas County PUD**

1. KCCD Projects

a) Lower Reecer Creek – site visit

This site would open 2 miles of habitat. Proposal is to put in ring wells.. There is a question on what to do about the dike.

b) Cherry Creek- Preliminary info- New project

Cherry Creek is a 10 CFS diversion. It is the first diversion on Cherry. Preliminary cost estimate is 800k. the next barrier is ¼ mile upstream. Pumping costs are \$100 per month per cfs. Water is checked up 5 ft. This would require a long fish ladder, three screens and a new dam. At the site visit an alternative was proposed to move the diversion up to the next barrier and pipe the water at that point to the current site.

c) Coleman

Coleman has a new wrinkle that needs to be addressed. The landowner recently was awarded his water right necessitating re-doing the plans. The new plans require the placement of an air burst screen. He has 1.75 CFS from Coleman and 3 CFS from Bull Canal. He does not need all of the water. Group inquired if KCCD could contact landowner and ask if he would put the water from Coleman in trust. Anna will contact landowner and bring back to the core team.

2. NYCD Projects

a) Pellicier

This project is proceeding . Bridge has been ordered by NYCD and billing submitted.

b) Upper Lust

There is a 2.8 ft drop. Three cross vanes would need to be constructed to limit the drop. Paul estimates the cost to be about 60-70K. 20K for water management, 35 K for construction and 6K for engineering. Paul needs construction drawing on the bridge footings. Mike and Dave are to contact Evans. William M suggested

placing a rootwad in the abandoned diversion inlet pipe . This project would require a three week construction window.

Next Meeting: NYCD June 8th